LEMON GROVE CITY COUNCIL
AGENDA ITEM SUMMARY

Item No. 4
Mtg. Date __ March 6, 2018
Dept. Public Works

Item Title: Revise the Completion Date for Converting the Overhead Distribution Facilities
within Underground Utility District No. 7

Staff Contact: Mike James, Assistant City Manager / Public Works Director

Recommendation:

Adopt a resolution (Attachment A) revising the completion date for converting the overhead
distribution facilities within Underground Utility District No. 7.

Item Summary:

On June 20, 2017, the City Council revised the deadline for the conversion of the overhead
distribution facilities for Phase 7A and 7B of the Underground Utility District (UUD) No. 7 to June
30, 2018. In Fiscal Year 2017-2018, city staff continued to encounter multiple unforeseen
challenges with regards to the Lemon Grove Realignment Project which also includes the
undergrounding segment. The delay from the prior date of June 2018 stem from bids received
for the work in excess of the city’s engineer’s estimate and project budget. Staff attempted to
negotiate with AT&T, Cox Communications and SDG&E to perform the undergrounding work but
each utility, collectively, could not agree on a cost to perform the work within the City’s budget.
The only remaining alternative was to turn the project over to SDG&E to copmlete. That will result
in a redesign and construction timeline that is estimated to be completed in 18-24 months from
March 2018. Therefore, staff recommends that the City Council adopts a resolution (Attachment
A) revising the conversion date to June 30, 2020 for undergrounding utilities for both Phase 7A
and 7B.

Fiscal Impact:
Sufficient funds are allocated within the SDG&E - managed 20A Conversion budget.

Environmental Review:
X] Not subject to review [] Negative Declaration
[] Categorical Exemption, Section [ ] Mitigated Negative Declaration

Public Information:

[ ] None [ ] Newsletter article  [X] Notice to property owners within UUD
[] Notice published in local newspaper [] Neighborhood meeting
Attachments:

A. Resolution






Attachment A

RESOLUTION NO. 2018-

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF LEMON GROVE, CALIFORNIA
REVISING THE COMPLETION DATE FOR CONVERTING THE OVERHEAD DISTRIBUTION
FACILITIES WITHIN UNDERGROUND UTILITY DISTRICT NO. 7

WHEREAS, pursuant to the provisions of Ordinance No. 13, a procedure is established
for the creation of underground utility districts; and

WHEREAS, the City Council found that Underground Utility District No. 7 is in the general
public interest; and

WHEREAS, on April 6, 2010, the City Council adopted Ordinance No. 390 which
established Underground Utility District No. 7; and

WHEREAS, on March 4, 2015, the City Council revised the date of completion to
underground the utilities within the boundaries of Underground Utility District No. 7 as April 1,
2016 for Phase 7A and 7B; and

WHEREAS, on March 15, 2016, the City Council revised the date of completion to
underground the utilities within the boundaries of Underground Utility District No. 7 as June 30,
2017 for Phase 7A and 7B; and

WHEREAS, on June 20, 2017, the City Council revised the date of completion to
underground the utilities within the boundaries of Underground Utility District No. 7 as June 30,
2018 for Phase 7A and 7B.

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Lemon Grove,
California hereby:

1. Revises and ratifies the date of completion to underground the utilities within the
boundaries of Underground Utility District No. 7 (Exhibit 1) as June 30, 2020 for Phase 7A
and Phase 7B; and

2. Directs the City Clerk to provide appropriate noticing of said completion dates in
accordance with Ordinance No. 13.
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Attachment A — Exhibit 1
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